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 Measure A Financial 
Update

 Recap of Completed 
Projects

 Currently Active Projects
 LEED Certification Status
 Energy & Infrastructure 

Projects
 PG&E Savings by Design 

Update
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 Measure A Program Budget $39,646K
 Expended to 9/30/13 $31,500K (79.5%)
 Estimated expenditures to 12/31/13 $34,700K (87.5%)
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Measure A Project Budget
 Photovoltaics 1 $ 6,815K (Completed & DSA certified)

 Fire Alarm Project 2,643K (Completed & DSA certified)

 MVHS Swimming Pool & Weight room 4,438K (Completed & DSA certified)

 Photovoltaics 2 (On new classroom roofs) 1,170K (Completed)

 Public Address System Project 85K (Completed)

 MVHS Classroom Projects 8,364K
◦ (New Buildings – 12 Classrooms) Incl.  (Completed)

◦ (2 Physical Science to Bio/Chem Conversions) Incl.  (Completed)

 LAHS Classroom Projects 11,049K
◦ (New Building – 12 Classrooms) Incl.  (Punchlist remains)

◦ (3 Art to Science Conversions & 1 Music Room Addition) Incl.  (In progress)

 Infrastructure & Energy Projects 2,220K (In planning)

 Program Contingency 1,774K (Unused. Allocate to energy projects)

 Program Expenses 1,088K (Within budget)

 Total $39,646K Total

4



5



6



7



8

 In production since Spring 2011
 To date has produced 5.1 MW of power
 Outperforming forecast by 18%
 District has so far received approximately half 

of the $1.6M rebate for the California Solar 
Initiative (CSI)

 Value of power produced is approx: $764,000
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 Planned Completion is December 2013
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 LEED Silver certification (50 – 60 credits reqd)
◦ LAHS… 52 credits with 17 “maybes”
◦ MVHS… 54 credits with 19 “maybes”

 Documentation submittal at end of October
 LEED Highlights

 Energy-efficient HVAC, lighting, windows, insulation
 Renewable Energy (roof-mounted solar panels)
 Superior acoustics
 Natural Daylight (large North-facing windows)
 Sustainable building products
 Bioswales and drought resistant landscaping







 Approximately $2.2M budgeted plus $1.8M 
in unused contingency = $4M available.

 Possible Projects:
◦ LAHS pool thermal solar & equipment upgrades
◦ LAHS window blinds
◦ LAHS and MVHS mechanical equipment upgrades
◦ LAHS and MVHS lighting upgrades
◦ LAHS and MVHS window replacements
◦ MVHS Skylights in admin and gym

 Planned to start Spring 2014



High Performance Classrooms Featuring:
 Advanced Day Lighting and Occupancy Controls
 Motorized Window Blinds
 Upgraded Wall and Ceiling Insulation
 Integrated Energy Management Systems 
 Solar 

Exceeding California Building Code
MVHS – 16.5%
LAHS – 25%

Avoided Energy Costs: $10,900 /Year  



Questions / Comments?
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